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PROGRESS REPORT NO. 11

: TO: Kevin Rochlm U.S. Environmental Protection Agency (EPA), Reglon 10

(via Email)
Sally Thomas — EPA, Region 10 (via Email)
Monica Tonel — EPA, Region 10 (via Email)

FROM: Marko Adzic — Teck Cominco American Incorporated (TCAI)

CC: David Godlewski — TCAI (via Email)
Bruce Duncan — EPA, Region 10 (via Email)
David Charters — EPA, Headquarters (via Email)
Lucinda Jacobs — TCAI Technical Team (via Email)

DATE: June 10, 2007 FILE NO: 1-773180-000 _ -

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) Progress Report No. 11 Month Endmg May 2007 '

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement) the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to prov1de
a brief summary of pending and on-going activities. :

As outlined within the Progress Report No. 10, efforts to compile and summarize
discussion items from the April 17-19, 2007 meetings conducted in Seattle, Washington
have been undertaken. At the time of writing, a draft version of the plenary sessions has
been submitted to EPA for review and comment. Based on discussions during weekly
project calls, it is anticipated that revisions will be required. In addition to the plenary
session summary, TCAI and EPA co-chairs for individual break-out sessions (i.e.,
aquatic, terrestrial, transport & fate, and human health sessions) have been working
together to ensure that the break-out session summaries are comprehensive and accurate.
Upon finalizing the aforementioned summary materials, a complete April. 2007 summary
package will be provided to EPA and participating parties’. It is anticipated that the
summary package will include copies- of PowerPoint presentations made during the -
meeting, a summary of the questions and answers discussed during the plenary sessions,
a summary of discussion items recorded within the individual break-out sessions, and
photo documentation of notes/drawings recorded during the meeting. It is anticipated
that this package will be made available within the month of June 2007.

At the time of writing, additional comments on the draft RIFS work plan are pending.
As a result, efforts associated with revising the draft RI/FS work plan have focused on

! Participating parties include the Department of Interior, State of Washingtoh Department of Ecology, the
Spokane Tribe of Indians, and the Confederated Tribe of the Colville Reservation.
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drafting responses to individual comments received to date. Where comments were
identified as being ambiguous or requiring additional clarification (e.g., Comment No.
111 — “It would be useful to include a figure that shows the location of these sampling
stations.”), TCAI and its Technical Team have requested and received additional
information on ‘such matters and are presently evaluating the additional
information/clarification(s).

In addition and where appropriate, potential revisions to the draft RI/FS work plan are
also being evaluated. These considerations where appropriate, have focused on the
following sections of the draft RUFS work plan: Section 3 (Applicable or Relevant and
Appropriate Requirements), Section 4 (Consideration of Potential Chemical, Physical
and Biological Stressors to the UCR), Section 5 (Summary of Previous Investigations),
Section 6 (Conceptual Site Models), and Section 8 (Remedial Investigation Approach,).
Potential revisions to the draft RUFS work plan include deferral of data evaluation and
conclusions until more appropriate RI/FS reports such as the baseline ecological risk
assessment (BERA) work plan and/or individual sampling and analysis plans. It should
also be noted that since submitting the draft RI/FS work plan in December 2006
additional data (e.g., sediment and porewater) collected by the U.S. Geological Survey
(USGS)2 has become available, and is also be evaluated for inclusion into the revised
RI/FS work plan.

To ensure that appropriate and applicable benchmarks as discussed during the April
meeting are being incorporated into the screening level risk assessment (SLERA), TCAI
and EPA are reviewing and discussing the proposed benchmarks. Upon receiving
confirmation that the proposed benchmarks are appropriate, efforts to complete the
SLERA will once again resume.

A summary of activities (e.g., deliverables) completed to date, and those anticipated
within in the near future, are presented within Table 1 below.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task | Task Description Status Issues Estimated
No. Completion Date '
1. 2005 Field Data Complete None to report at this time July 31, 2006
Transfer .
2 Technical Complete None to report at this time Octaber 27, 2006
Memorandum®
3. Draft RI/FS Work Plan Complete None to report at this time | December 28, 2006
4, Sampling and Analysis Complete None to report at this time February 26, 2007
Plan (SAP)*

Table continues

? Earlier this year the USGS released the following report: Paulson, A.J., Wagner, R.J., Sanzolone, R.F.,
and Cox, S.E., 2006. Concentrations of elements in sediments and selective fractions of sediments, and in
natural waters in contact with sediments from Lake Roosevelt, Washington. September 2004: U.S.
Geological Survey Open-File Report 2006-1350, 84 p.
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Table 1 cont.
Task Task Description Status Issues Estimated
No. : Completion Date
5. Health and Safety Plan Complete None to report at this time' | February 26, 2007
6. Cultural Resources Complete None to report at this time Eebruary 26, 2007
Coordination Plan .
7. Revised RMAO Complete None to report at this time March 11, 2007
Memorandum®
8. Additional Trail Data Complete None to report at this time May 6, 2007°
9. April Meeting On-Going "None to report at this time June 2007
Summary .
10. Screening Level ERA On-Going None to report at this time TBD
11. Surface Water SAP® Temporarily None to report at this time TBD
Delayed

Notes: 1. Dates that have been underined represent the actual day that the respective deliverable was submitted to EPA as
per Paragraph 80 of the Agreement.

2. As outlined within the Agreement, the technical memorandum outlines and described the Rlsk-Based Remedial
Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of human health will be prepared
by EPA and submitted under separate cover at a later date.

3. The SAP submitted in fulfillment of Paragraph 13 of the Agreement was the 2007 Sediment Investigation of Beaches
and Depositional Areas.

4. The draft technical memorandum on risk-based management action objectives (RMAOS) is to be revised per EPA's
January 16, 2007 comments.

5. Following a request outlined by EPA in a letter dated February 1, 2007 (received on February 5, 2007) TCAI has
compiled additional information on the Trail Facility so as to assist in the identification of contaminants of potential
cancem (COPCs) as outlined within Paragraph 24 of the Agreement. An electronic version of the deliverable was
forwarded to EPA on May 6, 2007 with hard copies delivered shortly thereafter. In addition, a second deliverable
identified as “Business Confidential” information was submitted to EPA legal counsel under separate cover on May 7,
2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAI legal counsel) on behalf of TCAI.

6. Activities to complete this task have been temporarily delayed based on feedback/inputs from the April 17-19, 2007
meeting with EPA and participating parties. It is important that the key elements of the draft RI/FS work plan and
screening level benchmarks be agreed upon prior to finalizing the respective task.
7. ERA = Ecological Risk Assessment

SAP = Sampling & Analysis

TBD = To Be Determined

Should you have any questions or require any additional mformatlon please do not
hesitate to contact me at 509-892-2585.
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